

RENOVATION/REPAIR/CONSTRUCTION

March 24, 2017

DRAINAGE

- Drainage pipe installation is 70% complete
- catch basins installation is 60% complete
- down spouts on church tied into drainage piping
- new catch basins on the West side of the Church will begin in June

CHURCH FOUNDATION REPAIR

- Foundation dry out beginning and continuing over the next few weeks

CHURCH

- Steeple structural analysis being finalized.
- Steeple Crane setup is complete

FENCE RELOCATION

- The fence along the South side between the Church and the Commentary has been relocated to facilitate the construction of the of the new adoration chapel.

EUCCHARISTIC ADORATION CHAPEL

(directly behind the current chapel but in front of the Mausoleum)

- Foundation dirt work is complete
- Foundation plumbing has been roughed in
- Foundation concrete has been poured
- Concrete will be curing prior to framing

ST. JOSEPH HALL.

- Demolition of the storage closet complete according to plan
- Interior window modifications underway
- Rear windows reworked according to plan.